TIMELINE PENGERJAAN TUGAS MAGANG

Aplikasi Laporan Pengawasan dan Monitoring Media BAWASLU Sleman

No	Bulan																Tan	ıggal	l													
110	Oktober	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
1	Analisis Sistem					X	X																									
2	Pembuatan Timeline						X																									
3	Pengumpulan Bahan						X	X	X	X	X																					
4	Desain											X	X	X	X	X	X	X														
5	Testing I																		X	X												
6	Coding																				X	X	X	X	X	X	X	X	X	X	X	X
No	Bulan		Tanggal																													
	November	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
1	Coding	X	X	X	X	X	X	X	X																							
2	Testing II									X																						
3	Coding										X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
NT.	Bulan																Tan	nggal	l													
No	Desember	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16		18	19	20	21	22	23	24	25	26	27	28	29	30	31
1	Testing III	X	X	X	X	X	X	X																								
2	Maintenance								X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X